
 
2010 

Q3 

2010 

Q4 

2011 

Q1 

2011 

Q2 

2011 

Q3 

2011 

Q4 

2012 

Q1 

2012 

Q2 

Meetings/Outreach 

 Workshops 

 RTP Action 

 Meetings/Public hearings 

RHNA 

Transportation Strategies 

 Needs Assessment 

 Develop Alternatives 

 Evaluate Alternatives/Prepare Draft RTP 

 Address public comments 

SCS/APS 

 SCS Development 

 Finalize draft SCS 

Release Draft RTP Adopt RTP 

Env. Justice 

workshop 

Policy workshops 

PEIR 

 Prepare Draft PEIR 

 Address public comments 

SCS workshop 

SCS workshop 

SCS meetings for elected officials 

2012 RTP Development Schedule 
WORKING DRAFT 7/9/10b 

Subregions submit SCS 

Conformity Analysis 

Air quality 

Financial constraint 

Federal 

certification & 

ARB decision on 

SCS 

Public hearings 

Draft target Final target 

Proposed methodology Draft RHNA 

Nov 2012: Final RHNA 

Jun 2013: HCD appr. RHNA 

Oct 2013: Locals prepare/update Housing Element 


